


SE LAB 2

SAKARAY VISHAL
PES1UG24AM241
AIML 5E



Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
01/Sep/26 1:26 PM	AL-15	Sprint start		2		
	AL-16			3		
	AL-17			3		
	AL-18			1		
	AL-19			3		
	AL-20			5		
	AL-21			8		
	AL-22			8		
01/Sep/26 1:27 PM	Total					33
	AL-15	Burndown	Issue completed	2		31
	AL-16	Burndown	Issue completed	3		28
	AL-17	Burndown	Issue completed	3		25
	AL-18	Burndown	Issue completed	1		24
	AL-19	Burndown	Issue completed	3		21
	AL-20	Burndown	Issue completed	5		16
	AL-21	Burndown	Issue completed	8		8
	AL-22	Burndown	Issue completed	8		0
	AL-15	Sprint ended by Vishal				0
	AL-16					0
	AL-17					0
	AL-18					0
	AL-19					0
	AL-20					0
	AL-21					0
	AL-22					0
	Total					0

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
AI-02 5.3 — Fast, Secure Generation	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 12:06 PM	Sep 01, 2026, 1:27 PM	None	
AI-01 5.2 — Generate PDF Production Sheet	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 12:06 PM	Sep 01, 2026, 1:27 PM	None	
AI-09 5.1 — Complete Guest Outlines	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:36 AM	Sep 01, 2026, 1:27 PM	None	
AI-19 4.3 — Review and Approve Outline	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:34 AM	Sep 01, 2026, 1:27 PM	None	
AI-18 4.2 — Attach Bio Link	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:34 AM	Sep 01, 2026, 1:27 PM	None	
AI-17 4.1 — Submit Topic Outline	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:33 AM	Sep 01, 2026, 1:27 PM	None	
AI-16 3.5 — Notify Both Parties on Changes	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:32 AM	Sep 01, 2026, 1:27 PM	None	
AI-15 3.2 — Notify Host of New Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:31 AM	Sep 01, 2026, 1:27 PM	None	
AI-14 3.1 — Send Booking Confirmation	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:30 AM	Sep 01, 2026, 1:25 PM	None	
AI-13 2.5 — Instant Slot Updates	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:29 AM	Sep 01, 2026, 1:25 PM	None	
AI-12 2.2 — Block Dates	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:28 AM	Sep 01, 2026, 1:25 PM	None	
AI-11 2.1 — Set Open Slots	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:28 AM	Sep 01, 2026, 1:25 PM	None	
AI-10 1.5 — Cancel a Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:27 AM	Sep 01, 2026, 1:25 PM	None	
AI-9 1.4 — Reschedule a Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:27 AM	Sep 01, 2026, 1:25 PM	None	
AI-8 1.3 — Handle Slot Taken Mid-booking	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:26 AM	Sep 01, 2026, 1:25 PM	None	
AI-7 1.2 — Book an Interview Slot	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:25 AM	Sep 01, 2026, 1:25 PM	None	
AI-6 1.1 — Browse Available Slots	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:25 AM	Sep 01, 2026, 1:25 PM	None	

1. Did your estimations reflect the actual effort?

Mostly yes. Stories that involved a single, well-defined action (e.g., Item Selection, Add Payment Method) were estimated lower at 3 points, while stories with more moving parts or ambiguity (e.g., Customize Order, Order Status Updates) were estimated higher at 5 points. Since this was a simulated sprint rather than a real development effort, the "actual effort" was not independently measurable, but the relative sizing between stories felt reasonable in hindsight.

2. Was your backlog well-prioritized?

Yes. The two highest-priority stories — Item Selection and Checkout — formed the core "browse and buy" flow and were correctly scheduled into Sprint 1, since the application would not be usable without them. Supporting features like payment method storage and notifications were reasonably deferred to Sprint 2, as they enhance the experience but are not blocking for a minimum viable flow.

3. How did your simulated sprint align with your plan?

The sprints followed the plan closely: Sprint 1 delivered Story 1.1 and Story 2.2 to Done, with Story 1.2 left In Progress; Sprint 2 delivered Story 2.1 and Story 3.2 to Done, with Story 3.1 left In Progress. Leaving one story unfinished in each sprint was a deliberate simulation of real-world sprint variance, where not every planned item gets fully completed within the timebox.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a sharp, near-vertical drop in remaining story points rather than a smooth linear decline. This is expected in a simulated sprint, since all tasks were moved to Done within minutes instead of being completed gradually over the sprint duration. In a real sprint, a drop this steep would usually signal that the team either finished work far ahead of schedule or that the sprint was under-scoped relative to the team's actual capacity — a useful reminder that story points should reflect a realistic weekly throughput, not just relative task size.