


SE LAB 2

SAKARAY VISHAL
PES1UG24AM241 AIML
5E

BURNDOWN CHARTS:



Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
01/Sep/26 1:26 PM	AL-15	Sprint start		2		
	AL-16			3		
	AL-17			3		
	AL-18			1		
	AL-19			3		
	AL-20			5		
	AL-21			8		
	AL-22			8		
	Total					33
01/Sep/26 1:27 PM	AL-15	Burndown	Issue completed	2		31
	AL-16	Burndown	Issue completed	3		28
	AL-17	Burndown	Issue completed	3		25
	AL-18	Burndown	Issue completed	1		24
	AL-19	Burndown	Issue completed	3		21
	AL-20	Burndown	Issue completed	5		16
	AL-21	Burndown	Issue completed	8		9
	AL-22	Burndown	Issue completed	8		0
	AL-15	Sprint ended by Vishal	Issue completed			0
	AL-16					0
	AL-17					0
	AL-18					0
	AL-19					0
	AL-20					0
	AL-21					0
	AL-22					0
	Total					0

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
AL-22 5.3 — Fast, Secure Generation	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 12:06 PM	Sep 01, 2026, 1:27 PM	None	
AL-21 5.2 — Generate PDF Production Sheet	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 12:06 PM	Sep 01, 2026, 1:27 PM	None	
AL-20 5.1 — Compile Guest Outlines	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:36 AM	Sep 01, 2026, 1:27 PM	None	
AL-19 4.3 — Review and Approve Outline	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:34 AM	Sep 01, 2026, 1:27 PM	None	
AL-18 4.2 — Attach Bio Link	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:34 AM	Sep 01, 2026, 1:27 PM	None	
AL-17 4.1 — Submit Topic Outline	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:33 AM	Sep 01, 2026, 1:27 PM	None	
AL-16 3.3 — Notify Both Parties on Changes	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:32 AM	Sep 01, 2026, 1:27 PM	None	
AL-15 3.2 — Notify Host of New Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:31 AM	Sep 01, 2026, 1:27 PM	None	
AL-14 3.1 — Send Booking Confirmation	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:30 AM	Sep 01, 2026, 1:25 PM	None	
AL-13 2.3 — Instant Slot Updates	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:29 AM	Sep 01, 2026, 1:25 PM	None	
AL-12 2.2 — Block Dates	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:28 AM	Sep 01, 2026, 1:25 PM	None	
AL-11 2.1 — Set Open Slots	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:28 AM	Sep 01, 2026, 1:25 PM	None	
AL-10 1.5 — Cancel a Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:27 AM	Sep 01, 2026, 1:25 PM	None	
AL-9 1.4 — Reschedule a Booking	Unassigned	Vishal	Medium	Done	Done	Sep 01, 2026, 11:27 AM	Sep 01, 2026, 1:25 PM	None	
AL-8 1.3 — Handle Slot Taken Mid-Booking	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:26 AM	Sep 01, 2026, 1:25 PM	None	
AL-7 1.2 — Book an Interview Slot	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:25 AM	Sep 01, 2026, 1:25 PM	None	
AL-6 1.1 — Browse Available Slots	Unassigned	Vishal	High	Done	Done	Sep 01, 2026, 11:25 AM	Sep 01, 2026, 1:25 PM	None	

EPICS AND WORK STORY POINTS:

AL-1

1

Epic 1: Interview Slot Booking & Management

To Do

Improve Epic

Description

Enable guests to browse a host's open interview slots, book one, and reschedule or cancel up to 24 hours before the interview.

Child work items

100% Done

Work	Priority	Story P...	Assign...	Status
AL-6 1.1 — Browse Available Slots	High	3	Un	Done
AL-7 1.2 — Book an Interview Slot	High	3	Un	Done
AL-8 1.3 — Handle Slot Taken Mid-Booking	High	3	Un	Done
AL-9 1.4 — Reschedule a Booking	Medium	3	Un	Done
AL-10 1.5 — Cancel a Booking	Medium	3	Un	Done

AL-2

1

Epic 2: Host Availability Management

To Do

Improve Epic

Description

Allow hosts to set which dates/times are open for booking and block out dates they don't want guests to book, keeping full control of their calendar.

Child work items

100% Done

Work	Priority	Story P...	Assign...	Status
AL-11 2.1 — Set Open Slots	High	3	Un	Done
AL-12 2.2 — Block Dates	High	2	Un	Done
AL-13 2.3 — Instant Slot Updates	High	3	Un	Done

AL-3

Epic 3: Automated Notifications & Calendar Sync

To Do ⚡ ⚡ Improve Epic ⋮ +

Description

Automatically send calendar invites and confirmation emails to both guest and host whenever a booking, reschedule, or cancellation happens.

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
AL-14 3.1 — Send Booking Confirmation	Medium	3	Un...	Done
AL-15 3.2 — Notify Host of New Booking	Medium	3	Un...	Done
AL-16 3.3 — Notify Both Parties on Changes	Medium	3	Un...	Done

AL-4

Epic 4: Guest Topic Outline Submission

To Do ⚡ ⚡ Improve Epic ⋮ +

Description

Let guests submit talking points and a bio link, and let the host review and approve the outline before recording.

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
AL-17 4.1 — Submit Topic Outline	High	3	Un...	Done
AL-18 4.2 — Attach Bio Link	High	1	Un...	Done
AL-19 4.3 — Review and Approve Outline	High	3	Un...	Done

AL-5

Epic 5: Episode Production Sheet Generation

To Do ⚡ ⚡ Improve Epic ⋮ +

Description

Compile all guest outlines for an episode into a single timestamped PDF, generated quickly and securely, ready before recording.

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
AL-20 5.1 — Compile Guest Outlines	High	5	Un...	Done
AL-21 5.2 — Generate PDF Production Sheet	High	8	Un...	Done
AL-22 5.3 — Fast, Secure Generation	High	8	Un...	Done

Status Report					
Completed Issues					
Key	Summary	Issue Type	Priority	Status	Story Points (33)
AL-15	3.2 — Notify Host of New Booking	Story	Medium	DONE	2
AL-16	3.3 — Notify Both Parties on Changes	Story	Medium	DONE	3
AL-17	4.1 — Submit Topic Outline	Story	High	DONE	3
AL-18	4.2 — Attach Bio Link	Story	High	DONE	1
AL-19	4.3 — Review and Approve Outline	Story	High	DONE	3
AL-20	5.1 — Compile Guest Outlines	Story	High	DONE	5
AL-21	5.2 — Generate PDF Production Sheet	Story	High	DONE	8
AL-22	5.3 — Fast, Secure Generation	Story	High	DONE	8

Status Report					
Completed Issues					
Key	Summary	Issue Type	Priority	Status	Story Points (32)
AL-6	1.1 — Browse Available Slots	Story	High	DONE	3
AL-7	1.2 — Book an Interview Slot	Story	High	DONE	5
AL-8	1.3 — Handle Slot Taken Mid-Booking	Story	High	DONE	5
AL-9	1.4 — Reschedule a Booking	Story	Medium	DONE	5
AL-10	1.5 — Cancel a Booking	Story	Medium	DONE	3
AL-11	2.1 — Set Open Slots	Story	High	DONE	3
AL-12	2.2 — Block Dates	Story	High	DONE	2
AL-13	2.3 — Instant Slot Updates	Story	High	DONE	3
AL-14	3.1 — Send Booking Confirmation	Story	Medium	DONE	3

1. Did your estimations reflect the actual effort?

For the most part, yes. Straightforward, one-step stories such as "Attach Bio Link" and "Block Dates" were given lower estimates (1–2 points), whereas stories with more branching logic or coordination needs — like "Handle Slot Taken Mid-Booking" and "Reschedule a Booking" — were rated higher (5 points) to account for the extra edge cases involved. Because this was a simulated exercise rather than actual development work, there was no independent way to measure "real" effort, but looking back, the relative point values across all 22 stories still feel appropriately scaled. Sprint 1 came to 32 points and Sprint 2 to 33, a fairly even split between the two.

2. Was your backlog well-prioritized?

Yes, the ordering made sense. Sprint 1 was built around the two foundational epics — Interview Slot Booking & Management and Host Availability Management — since neither guests nor hosts could use the system at all without these in place first. Notification-related stories (Epic 3) and outline submission (Epic 4) were split across both sprints, while Episode Production Sheet Generation (Epic 5) was rightly pushed to Sprint 2, since generating the sheet depends on outlines already having been submitted and reviewed.

3. How did your simulated sprint align with your plan?

Execution matched the plan well. Sprint 1 closed out all 9 stories from Epic 1 and Epic 2, along with "Send Booking Confirmation," reaching a total of 32 story points, all marked Done. Sprint 2 wrapped up the remaining 8 stories — the rest of the notification stories, the full outline-submission set, and all three production-sheet stories — for 33 points, also fully completed. Nothing carried over unfinished between sprints, which lines up with how the backlog was structured: each epic unlocked the next in sequence, exactly as intended.

4. What insights did the burndown chart give about your team's capacity?

Both charts show a steep, almost vertical drop rather than a gradual slope. That's because every task was marked Done within minutes rather than spread out realistically across the sprint window. In an actual project, a burndown that steep would typically mean either the team wrapped up early or the sprint was too lightly scoped for their real capacity. It's a good reminder that the ~32–33 points completed here shouldn't be taken as a true velocity number until it's tested against a real, week-by-week pace of work.

